
    People’s Transportation Plan Status Report   April 2004 
  
 

 
 

Project Description 
 

 
 

SW 62nd Ave 
From SW 70th St to SW 64th St 
Widen from 2 to 5 Lanes 
 
 
 
 
 
 
 
 
Preliminary Project Budget ($000) & Schedule 
 
 
 
 

NOTE: All costs are expressed in thousands of 
dollars and the schedules are preliminary 
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Design Procurement
Design
Construction Procurement
Construction

2004 2005 2006

BCC DIST LOCATION LIMITS DESCRIPTION

DESIGN 
ESTIMATE 

(PE) 15% OF 
ACTUAL CST 

EST 
INCLUDES 

ADMIN COSTS

R/W 
ESTIMATE 

(R/W)  
INCLUDES 
15% ADMIN 

COSTS

ACTUAL 
CONSTRUCTION 
ESTIMATE (CST)

CONSTRUCTION 
ENGINEERING 

(CEI) 25% OF CST 
EST INCLUDES 
ADMIN COSTS

TOTAL CST 
PHASE 

EQUAL TO 
ACTUAL 
CST EST 
PLUS CEI

TOTAL 
PROJECT 
COST EST

7 SW 62 AVENUE
SW 70 Street to SW 

64 Street 5 to 2 Lanes 240 0 1,600 400 2,000 2,240

Project Location 


